

APPENDIX G

DETAILED PRODUCTION REPORT — ACTUAL PROGRESS THROUGH FY08 QUARTER 2

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Region 01

New Hampshire

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Cheshire	33005	2004	2004	2006	\$235	\$0	\$0	\$0	\$0	\$235
Grafton	33009	2003	2005	2008	\$265	\$0	\$0	\$0	\$0	\$265 ^a
Rockingham	33015	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Strafford	33017	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Sullivan	33019	2004	2004	2006	\$155	\$0	\$0	\$0	\$0	\$155

Rhode Island

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bristol	44001	2004	2005	2007	\$70	\$0	\$0	\$0	\$0	\$70

Vermont

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Windham	50025	2003	2004	2007	\$0	\$0	\$110	\$0	\$0	\$110 ^a
Windsor	50027	2003	2004	2007	\$0	\$0	\$138	\$0	\$0	\$138 ^a

Region 02

New Jersey

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bergen	34003	2003	2004	2005	\$95	\$0	\$0	\$0	\$0	\$95 ^a
Camden	34007	2005	2006	2007	\$0	\$500	\$0	\$0	\$0	\$500
Essex	34013	2005	2005	2007	\$0	\$200	\$0	\$0	\$0	\$200
Hudson	34017	2005	2005	2006	\$0	\$150	\$0	\$0	\$0	\$150

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

New Jersey (Continued)	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Ocean	34029	2005	2005	2006	\$0	\$900	\$0	\$0	\$0	\$900
Passaic	34031	2005	2006	2007	\$0	\$430	\$0	\$0	\$0	\$430
Somerset	34035	2003	2005	2007	\$557	\$0	\$0	\$0	\$0	\$557 ^a
Union	34039	2003	2004	2006	\$35	\$0	\$0	\$0	\$0	\$35 ^a

New York	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Bronx	36005	2004	2005	2007	\$300	\$0	\$0	\$0	\$0	\$300
Cayuga	36011	2003	2005	2007	\$782	\$0	\$0	\$0	\$0	\$782 ^a
Clinton	36019	2005	2006	2007	\$0	\$650	\$0	\$0	\$0	\$650
Kings	36047	2004	2005	2007	\$300	\$0	\$0	\$0	\$0	\$300
New York	36061	2004	2005	2007	\$300	\$0	\$0	\$0	\$0	\$300
Queens	36081	2004	2005	2007	\$300	\$0	\$0	\$0	\$0	\$300
Richmond	36085	2004	2005	2007	\$300	\$0	\$0	\$0	\$0	\$300
Schoharie	36095	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Westchester	36119	2003	2006	2007	\$255	\$0	\$0	\$0	\$0	\$255 ^a

Puerto Rico	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Puerto Rico	72000	2003	2004	2005	\$3,779	\$1,000	\$0	\$0	\$0	\$4,779 ^a

Virgin Islands	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Virgin Islands	78000	2004	2006	2007	\$375	\$0	\$0	\$0	\$0	\$375

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Region 03

Delaware

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Kent	10001	2003	2003	2003	\$0	\$0	\$50	\$0	\$0	\$50 a
New Castle	10003	2003	2005	2007	\$0	\$54	\$0	\$150	\$227	\$431 a
Sussex	10005	2003	2004	2005	\$100	\$100	\$47	\$0	\$0	\$247 a

Maryland

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Frederick	24021	2003	2005	2007	\$326	\$0	\$56	\$0	\$0	\$382 a
Harford	24025	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Montgomery	24031	2003	2005	2006	\$142	\$0	\$27	\$0	\$0	\$169 a
St. Mary's	24037	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a

Pennsylvania

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Allegheny	42003	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Berks	42011	2003	2003	2003	\$0	\$0	\$58	\$0	\$780	\$838 a
Carbon	42025	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Chester	42029	2003	2005	2006	\$91	\$0	\$35	\$0	\$0	\$126 a
Lancaster	42071	2003	2004	2005	\$236	\$70	\$52	\$0	\$0	\$358 a
Lehigh	42077	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Lycoming	42081	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 a
Mifflin	42087	2003	2005	2006	\$131	\$0	\$1	\$0	\$0	\$132 a
Montgomery	42091	2003	2003	2003	\$40	\$200	\$80	\$200	\$0	\$520 a
Northampton	42095	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Pennsylvania

(Continued)

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Philadelphia	42101	2003	2005	2007	\$74	\$0	\$22	\$0	\$0	\$96 ^a
Pike	42103	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Snyder	42109	2003	2006	2008	\$134	\$0	\$8	\$35	\$0	\$177 ^a
Union	42119	2003	2006	2007	\$121	\$0	\$8	\$35	\$0	\$164 ^a
Westmoreland	42129	2003	2003	2003	\$0	\$0	\$58	\$367	\$0	\$425 ^a

Virginia

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Albemarle	51003	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Amherst	51009	2005	2006	2007	\$0	\$123	\$0	\$0	\$0	\$123
Appomattox	51011	2006	2007	2008	\$0	\$0	\$85	\$0	\$0	\$85
Augusta	51015	2005	2007	2007	\$0	\$123	\$0	\$0	\$0	\$123
Bristol	51520	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Buchanan	51027	2003	2003	2003	\$20	\$0	\$0	\$0	\$0	\$20 ^a
Buena Vista	51530	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Charlottesville	51540	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Chesapeake	51550	2003	2003	2003	\$20	\$0	\$0	\$0	\$0	\$20 ^a
Clarke	51043	2004	2006	2007	\$100	\$24	\$0	\$0	\$0	\$124
Culpeper	51047	2005	2006	2007	\$0	\$123	\$0	\$0	\$0	\$123
Fairfax City	51600	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Falls Church	51610	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Fauquier	51061	2005	2006	2008	\$0	\$123	\$0	\$0	\$0	\$123
Franklin City	51620	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Fredericksburg	51630	2005	2006	2007	\$0	\$123	\$0	\$0	\$0	\$123
Greene	51079	2005	2006	2007	\$0	\$123	\$0	\$0	\$0	\$123
Harrisonburg	51660	2003	2005	2008	\$35	\$0	\$4	\$0	\$0	\$39 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Virginia (Continued)	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Henrico	51087	2003	2005	2008	\$62	\$0	\$59	\$0	\$0	\$121 a
Isle of Wight	51093	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
James City	51095	2004	2006	2007	\$40	\$50	\$0	\$0	\$0	\$90
Lexington	51678	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Loudoun	51107	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Louisa	51109	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Madison	51113	2005	2006	2007	\$0	\$123	\$0	\$0	\$0	\$123
Manassas	51683	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Manassas Park	51685	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Mathews	51115	2004	2007	2008	\$80	\$47	\$0	\$0	\$0	\$127
Orange	51137	2006	2007	2008	\$0	\$0	\$66	\$0	\$0	\$66
Page	51139	2005	2006	2007	\$0	\$123	\$0	\$0	\$0	\$123
Powhatan	51145	2006	2007	2008	\$0	\$0	\$81	\$0	\$0	\$81
Prince William	51153	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Rappahannock	51157	2005	2006	2007	\$0	\$123	\$0	\$0	\$0	\$123
Roanoke City	51770	2003	2006	2007	\$0	\$25	\$0	\$0	\$0	\$25 a
Roanoke County	51161	2003	2006	2007	\$0	\$184	\$0	\$0	\$0	\$184 a
Rockbridge	51163	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Rockingham	51165	2005	2007	2008	\$0	\$123	\$22	\$0	\$0	\$145
Salem	51775	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 a
Shenandoah	51171	2003	2005	2006	\$22	\$0	\$122	\$0	\$0	\$144 a
Southampton	51175	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 a
Spotsylvania	51177	2003	2003	2003	\$20	\$0	\$0	\$0	\$0	\$20 a
Stafford	51179	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 a
Staunton	51790	2005	2007	2007	\$0	\$123	\$0	\$0	\$0	\$123
Virginia Beach	51810	2003	2003	2003	\$0	\$72	\$0	\$0	\$0	\$72 a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Virginia

(Continued)

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Waynesboro	51820	2005	2007	2007	\$0	\$123	\$0	\$0	\$0	\$123
Williamsburg	51830	2004	2006	2007	\$40	\$0	\$25	\$0	\$0	\$65

West Virginia

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Cabell	54011	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Hampshire	54027	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Jackson	54035	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Kanawha	54039	2004	2006	2008	\$847	\$126	\$3	\$0	\$0	\$976
Logan	54045	2003	2007	2008	\$77	\$0	\$71	\$20	\$0	\$168 ^a
McDowell	54047	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Mercer	54055	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Monroe	54063	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Ohio	54069	2003	2005	2006	\$17	\$0	\$1	\$0	\$0	\$18 ^a
Raleigh	54081	2003	2005	2006	\$0	\$0	\$2	\$0	\$0	\$2 ^a
Wyoming	54109	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Region 04

Alabama

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Baldwin	01003	2003	2003	2003	\$161	\$0	\$0	\$0	\$0	\$161 ^a
Calhoun	01015	2004	2006	2007	\$354	\$0	\$0	\$0	\$0	\$354
Cleburne	01029	2004	2006	2007	\$61	\$0	\$0	\$0	\$0	\$61
Cullman	01043	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Alabama (Continued)	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Dale	01045	2005	2006	2007	\$0	\$281	\$0	\$0	\$0	\$281
DeKalb	01049	2004	2006	2008	\$317	\$0	\$0	\$0	\$0	\$317
Escambia	01053	2005	2006	2007	\$0	\$403	\$0	\$0	\$0	\$403
Geneva	01061	2004	2006	2008	\$73	\$0	\$0	\$0	\$0	\$73
Henry	01067	2005	2006	2007	\$0	\$75	\$0	\$0	\$0	\$75
Houston	01069	2004	2004	2006	\$229	\$0	\$0	\$0	\$0	\$229
Jefferson	01073	2003	2005	2006	\$175	\$0	\$0	\$0	\$0	\$175 ^a
Madison	01089	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Marengo	01091	2004	2006	2007	\$262	\$0	\$0	\$0	\$0	\$262
Marshall	01095	2004	2006	2008	\$189	\$0	\$0	\$0	\$0	\$189
Montgomery	01101	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Morgan	01103	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Perry	01105	2004	2004	2006	\$37	\$0	\$0	\$0	\$0	\$37
Pike	01109	2004	2006	2007	\$43	\$0	\$0	\$0	\$0	\$43
Randolph	01111	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Shelby	01117	2003	2005	2006	\$175	\$0	\$0	\$0	\$0	\$175 ^a
Talladega	01121	2004	2006	2007	\$281	\$0	\$0	\$0	\$0	\$281
Tuscaloosa	01125	2004	2006	2007	\$259	\$0	\$0	\$0	\$0	\$259
Walker	01127	2004	2005	2007	\$287	\$0	\$0	\$0	\$0	\$287
Washington	01129	2004	2005	2006	\$226	\$0	\$0	\$0	\$0	\$226

Florida	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Alachua	12001	2003	2004	2006	\$188	\$0	\$0	\$0	\$0	\$188 ^a
Bay	12005	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Charlotte	12015	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Florida (Continued)	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Dixie	12029	2004	2005	2006	\$376	\$0	\$0	\$0	\$0	\$376
Escambia	12033	2004	2005	2006	\$440	\$0	\$0	\$0	\$0	\$440
Flagler	12035	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Gilchrist	12041	2004	2005	2006	\$215	\$0	\$0	\$0	\$0	\$215
Gulf	12045	2005	2006	2007	\$0	\$435	\$0	\$0	\$0	\$435
Lafayette	12067	2004	2005	2006	\$313	\$0	\$0	\$0	\$0	\$313
Lake	12069	NA	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0
Leon	12073	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Monroe	12087	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Okaloosa	12091	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Osceola	12097	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Pinellas	12103	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Santa Rosa	12113	2004	2005	2007	\$540	\$0	\$0	\$0	\$0	\$540
Seminole	12117	2004	2006	2007	\$447	\$0	\$0	\$0	\$0	\$447
St. Johns	12109	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Suwannee	12121	2005	2006	2007	\$0	\$560	\$0	\$0	\$0	\$560
Volusia	12127	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Georgia	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Bartow	13015	2004	2006	2007	\$7	\$177	\$0	\$0	\$0	\$184
Bibb	13021	2004	2006	2007	\$7	\$125	\$0	\$0	\$0	\$132
Carrroll	13045	2004	2006	2007	\$7	\$191	\$0	\$0	\$0	\$198
Cherokee	13057	2003	2005	2006	\$379	\$0	\$0	\$0	\$0	\$379 ^a
Clarke	13059	2004	2006	2007	\$7	\$40	\$0	\$0	\$0	\$47
Clayton	13063	2004	2006	2007	\$7	\$145	\$0	\$0	\$0	\$152

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Georgia (Continued)	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Columbia	13073	2004	2006	2007	\$7	\$138	\$0	\$0	\$0	\$145
Coweta	13077	2004	2005	2006	\$335	\$0	\$0	\$0	\$0	\$335
DeKalb	13089	2004	2006	2006	\$7	\$115	\$0	\$0	\$0	\$122
Dougherty	13095	2003	2003	2003	\$0	\$0	\$0	\$355	\$0	\$355 ^a
Forsyth	13117	2004	2006	2007	\$7	\$114	\$0	\$0	\$0	\$121
Fulton	13121	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Glynn	13127	2004	2006	2006	\$7	\$184	\$0	\$0	\$0	\$191
Gwinnett	13135	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Hall	13139	2004	2005	2006	\$369	\$0	\$0	\$0	\$0	\$369
Henry	13151	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Houston	13153	2004	2006	2007	\$7	\$274	\$0	\$0	\$0	\$281
Morgan	13211	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Muscogee	13215	2004	2006	2007	\$7	\$50	\$0	\$0	\$0	\$57
Newton	13217	2004	2006	2007	\$7	\$128	\$0	\$0	\$0	\$135
Paulding	13223	2004	2005	2006	\$228	\$0	\$0	\$0	\$0	\$228
Rockdale	13247	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Union	13291	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Walker	13295	2004	2006	2007	\$7	\$180	\$0	\$0	\$0	\$187
White	13311	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Whitfield	13313	2004	2006	2007	\$7	\$131	\$0	\$0	\$0	\$138

Kentucky	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bell	21013	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Boone	21015	2004	2006	2007	\$180	\$0	\$0	\$0	\$0	\$180
Boyd	21019	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Kentucky (Continued)	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Bracken	21023	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Bullitt	21029	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Campbell	21037	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Carroll	21041	2004	2006	2007	\$150	\$0	\$0	\$0	\$0	\$150
Clay	21051	2005	2006	2007	\$0	\$90	\$0	\$0	\$0	\$90
Franklin	21073	2004	2006	2007	\$188	\$0	\$0	\$0	\$0	\$188
Gallatin	21077	2005	2007	2008	\$0	\$66	\$0	\$0	\$0	\$66
Greenup	21089	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Hardin	21093	2004	2005	2007	\$180	\$0	\$0	\$0	\$0	\$180
Harlan	21095	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Jefferson	21111	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Knott	21119	2005	2006	2007	\$0	\$86	\$0	\$0	\$0	\$86
Knox	21121	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Laurel	21125	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Leslie	21131	2005	2006	2007	\$0	\$96	\$0	\$0	\$0	\$96
Letcher	21133	2005	2006	2008	\$0	\$108	\$0	\$0	\$0	\$108
Lewis	21135	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Magoffin	21153	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Mason	21161	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Oldham	21185	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Pendleton	21191	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Perry	21193	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180
Trimble	21223	2005	2007	2008	\$0	\$66	\$0	\$0	\$0	\$66
Warren	21227	2004	2006	2007	\$366	\$0	\$0	\$0	\$0	\$366
Whitley	21235	2004	2005	2006	\$180	\$0	\$0	\$0	\$0	\$180

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Mississippi

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Choctaw	28019	2004	2006	2007	\$105	\$0	\$0	\$0	\$0	\$105
De Soto	28033	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Kemper	28069	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Rankin	28121	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a

North Carolina

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Alamance	37001	2003	2005	2006	\$1	\$0	\$0	\$0	\$0	\$1 ^a
Alexander	37003	2006	2007	2008	\$0	\$0	\$592	\$0	\$0	\$592
Beaufort	37013	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Bladen	37017	2003	2003	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Brunswick	37019	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Burke	37023	2004	2006	2007	\$1	\$0	\$0	\$0	\$0	\$1
Camden	37029	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Carteret	37031	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Caswell	37033	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Catawba	37035	2004	2006	2007	\$1	\$0	\$0	\$0	\$0	\$1
Chatham	37037	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Cleveland	37045	NA	2007	2008	\$0	\$0	\$0	\$0	\$0	\$0
Columbus	37047	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Craven	37049	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Cumberland	37051	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Currity	37053	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Dare	37055	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Duplin	37061	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Durham	37063	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

North Carolina (Continued)	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Edgecombe	37065	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Franklin	37069	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Gaston	37071	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Granville	37077	2003	2003	2007	\$353	\$0	\$0	\$0	\$0	\$353 ^a
Greene	37079	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Guilford	37081	2003	2005	2007	\$1	\$1,184	\$0	\$0	\$0	\$1,185 ^a
Halifax	37083	2003	2003	2007	\$585	\$0	\$0	\$0	\$0	\$585 ^a
Harnett	37085	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Hoke	37093	2003	2003	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Hyde	37095	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Iredell	37097	2004	2006	2008	\$601	\$0	\$592	\$0	\$0	\$1,193
Johnston	37101	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Jones	37103	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Lee	37105	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Lenoir	37107	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Lincoln	37109	2004	2006	2007	\$649	\$0	\$0	\$0	\$0	\$649
Martin	37117	2003	2003	2007	\$693	\$0	\$0	\$0	\$0	\$693 ^a
Mecklenburg	37119	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Montgomery	37123	2003	2007	2008	\$0	\$0	\$592	\$0	\$0	\$592 ^a
Moore	37125	2003	2003	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Nash	37127	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
New Hanover	37129	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Onslow	37133	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Orange	37135	2003	2004	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Pamlico	37137	2003	2004	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Pasquotank	37139	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

North Carolina (Continued)	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Pender	37141	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Perquimans	37143	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Person	37145	2003	2003	2007	\$496	\$0	\$0	\$0	\$0	\$496 ^a
Pitt	37147	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Randolph	37151	2003	2007	2008	\$0	\$592	\$0	\$0	\$0	\$592 ^a
Richmond	37153	2006	2007	2008	\$0	\$0	\$592	\$0	\$0	\$592
Robeson	37155	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Rockingham	37157	2003	2006	2007	\$927	\$0	\$0	\$0	\$0	\$927 ^a
Sampson	37163	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Scotland	37165	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Stanly	37167	2003	2003	2003	\$0	\$592	\$0	\$0	\$0	\$592 ^a
Stokes	37169	2004	2006	2007	\$874	\$0	\$183	\$0	\$0	\$1,057
Tyrrell	37177	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Vance	37181	2003	2003	2007	\$285	\$0	\$0	\$0	\$0	\$285 ^a
Wake	37183	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Warren	37185	2003	2003	2007	\$344	\$0	\$0	\$0	\$0	\$344 ^a
Washington	37187	2004	2004	2007	\$109	\$0	\$388	\$0	\$0	\$497
Watauga	37189	2003	2003	2003	\$0	\$592	\$0	\$600	\$0	\$1,192 ^a
Wayne	37191	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Wilson	37195	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

South Carolina	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Berkeley	45015	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Calhoun	45017	2004	2006	2007	\$249	\$0	\$0	\$0	\$0	\$249
Florence	45041	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

South Carolina

(Continued)

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Greenville	45045	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Kershaw	45055	2004	2006	2007	\$182	\$0	\$0	\$0	\$0	\$182
Lexington	45063	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Saluda	45081	2004	2005	2007	\$276	\$0	\$0	\$0	\$0	\$276
Sumter	45085	2003	2004	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Tennessee

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Anderson	47001	2004	2005	2007	\$255	\$0	\$0	\$0	\$0	\$255
Bedford	47003	2005	2006	2007	\$0	\$225	\$0	\$0	\$0	\$225
Benton	47005	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Blount	47009	2004	2006	2007	\$200	\$0	\$0	\$0	\$0	\$200
Bradley	47011	2004	2005	2006	\$185	\$0	\$0	\$0	\$0	\$185
Campbell	47013	2005	2006	2007	\$0	\$150	\$0	\$0	\$0	\$150
Carroll	47017	2006	2007	2008	\$0	\$0	\$210	\$0	\$0	\$210
Cheatham	47021	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Chester	47023	2005	2006	2007	\$0	\$150	\$0	\$0	\$0	\$150
Cumberland	47035	2005	2006	2008	\$0	\$350	\$0	\$0	\$0	\$350
Davidson	47037	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Giles	47055	2005	2006	2007	\$0	\$225	\$0	\$0	\$0	\$225
Greene	47059	2004	2005	2006	\$100	\$0	\$0	\$0	\$0	\$100
Hamblen	47063	2004	2005	2006	\$100	\$0	\$0	\$0	\$0	\$100
Hamilton	47065	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Hardeman	47069	2005	2006	2007	\$0	\$225	\$0	\$0	\$0	\$225
Hardin	47071	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Hawkins	47073	2004	2005	2006	\$100	\$0	\$0	\$0	\$0	\$100

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Tennessee (Continued)	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Henry	47079	2005	2006	2007	\$0	\$250	\$0	\$0	\$0	\$250
Knox	47093	2003	2004	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Lauderdale	47097	2005	2006	2007	\$0	\$325	\$0	\$0	\$0	\$325
Lincoln	47103	2005	2006	2007	\$0	\$150	\$0	\$0	\$0	\$150
Loudon	47105	2004	2006	2007	\$180	\$0	\$0	\$0	\$0	\$180
Marshall	47117	2005	2006	2007	\$0	\$225	\$0	\$0	\$0	\$225
Maury	47119	2004	2005	2007	\$125	\$0	\$0	\$0	\$0	\$125
McMinn	47107	2004	2006	2007	\$182	\$0	\$0	\$0	\$0	\$182
Montgomery	47125	2004	2007	2008	\$200	\$0	\$0	\$0	\$0	\$200
Morgan	47129	2005	2006	2007	\$0	\$126	\$0	\$0	\$0	\$126
Putnam	47141	2005	2006	2007	\$0	\$200	\$0	\$0	\$0	\$200
Roane	47145	2004	2005	2007	\$100	\$0	\$0	\$0	\$0	\$100
Rutherford	47149	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Scott	47151	2005	2006	2007	\$0	\$150	\$0	\$0	\$0	\$150
Shelby	47157	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Sullivan	47163	2004	2005	2006	\$200	\$0	\$0	\$0	\$0	\$200
Sumner	47165	2004	2005	2006	\$100	\$0	\$0	\$0	\$0	\$100
Tipton	47167	2004	2005	2007	\$100	\$0	\$0	\$0	\$0	\$100
Washington	47179	2004	2005	2006	\$200	\$0	\$0	\$0	\$0	\$200
White	47185	2005	2006	2007	\$0	\$200	\$0	\$0	\$0	\$200
Williamson	47187	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Wilson	47189	2004	2006	2008	\$200	\$0	\$0	\$0	\$0	\$200

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Region 05

Illinois

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Clark	17023	2005	2006	2007	\$0	\$83	\$0	\$0	\$0	\$83
Clinton	17027	2003	2006	2007	\$56	\$40	\$0	\$0	\$0	\$96 ^a
De Witt	17039	2005	2006	2008	\$0	\$90	\$0	\$0	\$0	\$90
DuPage	17043	2003	2003	2005	\$0	\$0	\$0	\$250	\$0	\$250 ^a
Livingston	17105	2005	2007	2008	\$0	\$147	\$0	\$0	\$0	\$147
McHenry	17111	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Sangamon	17167	2004	2006	2007	\$106	\$40	\$0	\$0	\$0	\$146
Winnebago	17201	2003	2005	2006	\$60	\$0	\$27	\$0	\$0	\$87 ^a

Indiana

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
DeKalb	18033	2003	2005	2006	\$85	\$0	\$22	\$0	\$0	\$107 ^a
Hancock	18059	2004	2006	2008	\$428	\$0	\$0	\$0	\$0	\$428
Johnson	18081	2003	2005	2007	\$87	\$0	\$48	\$0	\$0	\$135 ^a

Michigan

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Berrien	26021	2003	2005	2006	\$93	\$0	\$35	\$0	\$0	\$128 ^a
Cass	26027	2005	2006	2007	\$0	\$161	\$33	\$0	\$0	\$194
Lapeer	26087	2005	2006	2007	\$0	\$197	\$48	\$0	\$0	\$245
Macomb	26099	2003	2005	2006	\$106	\$0	\$120	\$0	\$0	\$226 ^a
Oakland	26125	2003	2005	2006	\$160	\$0	\$179	\$45	\$0	\$384 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Minnesota

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Big Stone	27011	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Isanti	27059	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Lac qui Parle	27073	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Swift	27151	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Ohio

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Ashtabula	39007	2005	2006	2008	\$0	\$287	\$49	\$0	\$0	\$336
Belmont	39013	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Clermont	39025	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Columbiana	39029	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Jefferson	39081	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Lawrence	39087	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Licking	39089	2003	2005	2007	\$99	\$0	\$45	\$0	\$0	\$144 ^a
Montgomery	39113	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Ross	39141	2003	2003	2003	\$0	\$0	\$0	\$170	\$0	\$170 ^a
Washington	39167	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Wisconsin

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Dane	55025	2003	2003	2003	\$500	\$0	\$48	\$0	\$0	\$548 ^a
Ozaukee	55089	2003	2006	2008	\$178	\$0	\$0	\$0	\$0	\$178 ^a
Winnebago	55139	2003	2003	2003	\$5	\$0	\$0	\$0	\$0	\$5 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Region 06

Arkansas

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Benton	05007	2004	2006	2007	\$583	\$88	\$0	\$0	\$0	\$671
Cleburne	05023	NA	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0
Columbia	05027	2004	2005	2007	\$128	\$17	\$0	\$0	\$0	\$145
Faulkner	05045	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Lonoke	05085	2005	2005	2006	\$0	\$216	\$0	\$0	\$0	\$216
St. Francis	05123	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Union	05139	2004	2005	2007	\$141	\$40	\$0	\$0	\$0	\$181
Yell	05149	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Louisiana

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Ascension	22005	2003	2006	2007	\$56	\$0	\$0	\$0	\$0	\$56 ^a
Bienville	22013	NA	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0
Caddo	22017	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,b}
De Soto	22031	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a

New Mexico

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bernalillo	35001	2003	2003	2004	\$528	\$97	\$10	\$26	\$0	\$661 ^a
Sandoval	35043	2005	2006	2008	\$0	\$396	\$75	\$0	\$0	\$471

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Oklahoma

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
McClain	40087	2004	2006	2008	\$213	\$0	\$0	\$0	\$0	\$213
Payne	40119	2004	2006	2007	\$312	\$0	\$0	\$0	\$0	\$312

Texas

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bastrop	48021	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Cooke	48097	2005	2006	2008	\$0	\$250	\$50	\$0	\$0	\$300
Fayette	48149	2004	2005	2007	\$219	\$0	\$0	\$0	\$0	\$219
Guadalupe	48187	2003	2006	2008	\$258	\$58	\$0	\$0	\$0	\$316 ^a
Harris	48201	2003	2004	2007	\$554	\$0	\$0	\$0	\$0	\$554 ^a
Hays	48209	2003	2005	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Live Oak	48297	NA	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^b
Lubbock	48303	2004	2005	2007	\$261	\$0	\$10	\$0	\$0	\$271
Midland	48329	2003	2005	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Wharton	48481	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Region 07

Iowa

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Bremer	19017	2005	2007	2008	\$0	\$235	\$0	\$0	\$0	\$235
Dallas	19049	2005	2007	2008	\$0	\$253	\$0	\$0	\$0	\$253
Floyd	19067	2004	2007	2008	\$208	\$22	\$0	\$0	\$0	\$230
Grundy	19075	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Hamilton	19079	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Iowa (Continued)	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Jasper	19099	2005	2006	2008	\$0	\$235	\$0	\$0	\$0	\$235
Johnson	19103	2004	2005	2007	\$298	\$22	\$0	\$0	\$0	\$320
Marion	19125	2005	2007	2008	\$0	\$225	\$0	\$0	\$0	\$225
Marshall	19127	NA	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^b
Pottawattamie	19155	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Story	19169	2004	2006	2008	\$257	\$3	\$0	\$0	\$0	\$260
Tama	19171	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Kansas	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Edwards	20047	2004	2006	2008	\$85	\$0	\$0	\$0	\$0	\$85
Linn	20107	2004	2006	2008	\$28	\$49	\$0	\$0	\$0	\$77
Lyon	20111	2004	2006	2008	\$328	\$0	\$0	\$0	\$0	\$328
Riley	20161	2003	2003	2005	\$60	\$0	\$0	\$0	\$0	\$60 ^a
Sedgwick	20173	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Wabaunsee	20197	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Missouri	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Barry	29009	2004	2005	2006	\$382	\$0	\$0	\$0	\$0	\$382
Caldwell	29025	2004	2004	2005	\$31	\$0	\$0	\$0	\$0	\$31
Callaway	29027	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Cass	29037	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Cedar	29039	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Cole	29051	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Missouri (Continued)	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Dade	29057	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
DeKalb	29063	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Iron	29093	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Jackson	29095	2003	2005	2006	\$0	\$0	\$0	\$0	\$235	\$235 ^a
Jasper	29097	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Jefferson	29099	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Linn	29115	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Macon	29121	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Madison	29123	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Monroe	29137	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Oregon	29149	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Osage	29151	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Ozark	29153	2004	2005	2007	\$97	\$70	\$0	\$0	\$0	\$167
Phelps	29161	2004	2006	2008	\$229	\$3	\$0	\$0	\$0	\$232
Polk	29167	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Taney	29213	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Washington	29221	2004	2005	2007	\$209	\$3	\$0	\$0	\$0	\$212
Webster	29225	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Worth	29227	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Nebraska	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Boyd	31015	2004	2004	2005	\$40	\$0	\$0	\$0	\$0	\$40
Chase	31029	2005	2007	2008	\$0	\$91	\$0	\$0	\$0	\$91
Douglas	31055	2003	2004	2006	\$105	\$0	\$0	\$0	\$0	\$105 ^a
Dundy	31057	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Nebraska (Continued)	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Fillmore	31059	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Franklin	31061	2004	2004	2005	\$34	\$0	\$0	\$0	\$0	\$34
Garden	31069	2004	2004	2005	\$101	\$0	\$0	\$0	\$0	\$101
Gosper	31073	2004	2004	2005	\$31	\$0	\$0	\$0	\$0	\$31
Hayes	31085	2005	2007	2008	\$0	\$60	\$0	\$0	\$0	\$60
Hitchcock	31087	2005	2007	2008	\$0	\$64	\$0	\$0	\$0	\$64
Howard	31093	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Johnson	31097	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Kearney	31099	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Keith	31101	2004	2004	2005	\$77	\$0	\$0	\$0	\$0	\$77
Knox	31107	2004	2004	2005	\$66	\$0	\$0	\$0	\$0	\$66
Madison	31119	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Nance	31125	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Nuckolls	31129	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Otoe	31131	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Pawnee	31133	2004	2004	2005	\$27	\$0	\$0	\$0	\$0	\$27
Perkins	31135	2004	2004	2005	\$54	\$0	\$0	\$0	\$0	\$54
Phelps	31137	2005	2007	2008	\$0	\$82	\$0	\$0	\$0	\$82
Sarpy	31153	2003	2004	2006	\$105	\$0	\$0	\$0	\$0	\$105 ^a
Stanton	31167	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Thayer	31169	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Wayne	31179	2004	2006	2008	\$104	\$9	\$0	\$0	\$0	\$113
Wheeler	31183	2005	2007	2008	\$0	\$59	\$0	\$0	\$0	\$59

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Region 08

Colorado

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Adams	08001	2004	2005	2007	\$485	\$0	\$0	\$0	\$0	\$485
Broomfield	08014	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Clear Creek	08019	2004	2005	2007	\$75	\$98	\$27	\$0	\$0	\$200
Denver	08031	2003	2004	2006	\$160	\$0	\$0	\$0	\$0	\$160 ^a
Douglas	08035	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Eagle	08037	2003	2006	2008	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Fremont	08043	2004	2005	2007	\$161	\$96	\$40	\$0	\$0	\$297
Grand	08049	2003	2006	2008	\$0	\$90	\$0	\$0	\$0	\$90 ^a
Jefferson	08059	2003	2003	2003	\$0	\$240	\$0	\$0	\$0	\$240 ^a
Larimer	08069	2004	2005	2007	\$550	\$0	\$25	\$0	\$0	\$575
Pitkin	08097	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,b}
Routt	08107	2003	2003	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a

Montana

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Blaine	30005	2003	2003	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Flathead	30029	2005	2006	2007	\$0	\$407	\$0	\$0	\$0	\$407
Jefferson	30043	2004	2005	2007	\$107	\$0	\$0	\$0	\$165	\$272 ^b
Lincoln	30053	2004	2005	2006	\$20	\$0	\$0	\$0	\$0	\$20 ^b
McCone	30055	2003	2006	2007	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,b}
Richland	30083	2004	2005	2007	\$89	\$0	\$0	\$0	\$0	\$89
Roosevelt	30085	2004	2006	2007	\$54	\$0	\$0	\$0	\$0	\$54 ^b
Sheridan	30091	2004	2006	2007	\$36	\$0	\$0	\$0	\$0	\$36 ^b
Valley	30105	2004	2005	2007	\$71	\$0	\$0	\$0	\$0	\$71 ^b

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

North Dakota

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Barnes	38003	2005	2006	2008	\$0	\$170	\$0	\$0	\$0	\$170
Burleigh	38015	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Cavalier	38019	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,b}
Morton	38059	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Renville	38075	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,b}
Sioux	38085	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a

South Dakota

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Aurora	46003	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Brown	46013	2005	2006	2008	\$0	\$259	\$0	\$0	\$70	\$329
Charles Mix	46023	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Corson	46031	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Fall River	46047	2004	2006	2008	\$100	\$0	\$0	\$0	\$0	\$100
Hughes	46065	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Stanley	46117	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Ziebach	46137	2003	2003	2004	\$0	\$0	\$0	\$0	\$0	\$0 ^{a,b}

Utah

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Davis	49011	2004	2005	2007	\$300	\$139	\$0	\$0	\$0	\$439
Juab	49023	2004	2005	2008	\$25	\$0	\$0	\$0	\$0	\$25 ^b
Summit	49043	2003	2004	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Weber	49057	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Wyoming

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Campbell	56005	2005	2006	2008	\$0	\$211	\$96	\$0	\$0	\$307
Crook	56011	2004	2005	2007	\$43	\$0	\$0	\$0	\$0	\$43 ^b
Johnson	56019	NA	2007	2008	\$0	\$0	\$0	\$0	\$0	\$0 ^b
Laramie	56021	2004	2005	2006	\$600	\$0	\$0	\$0	\$0	\$600
Teton	56039	2003	2005	2006	\$0	\$24	\$0	\$0	\$0	\$24 ^{a,b}

Region 09

American Samoa

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
American Samoa	60000	2004	2005	2006	\$303	\$0	\$0	\$0	\$0	\$303

Arizona

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Apache	04001	2005	2007	2007	\$0	\$291	\$0	\$39	\$0	\$330
Gila	04007	2003	2007	2008	\$341	\$75	\$50	\$44	\$0	\$510 ^a
Graham	04009	2005	2007	2007	\$0	\$245	\$0	\$38	\$0	\$283
Greenlee	04011	2005	2007	2007	\$0	\$178	\$0	\$30	\$0	\$208
Maricopa	04013	2003	2004	2005	\$62	\$84	\$0	\$70	\$200	\$416 ^a
Pinal	04021	2004	2005	2008	\$320	\$109	\$500	\$48	\$50	\$1,027

California

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Colusa	06011	2003	2003	2003	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Lake	06033	2003	2005	2005	\$154	\$69	\$186	\$0	\$200	\$609 ^a

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

California (Continued)	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Orange	06059	2003	2004	2004	\$0	\$0	\$850	\$1,335	\$0	\$2,185 ^a
Plumas	06063	2003	2004	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
San Diego	06073	2003	2004	2005	\$0	\$0	\$1,249	\$26	\$0	\$1,275 ^a
Santa Barbara	06083	2004	2005	2005	\$457	\$0	\$200	\$100	\$0	\$757
Santa Cruz	06087	2003	2005	2006	\$174	\$0	\$186	\$0	\$0	\$360 ^a

Guam	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Guam	66000	2004	2006	2007	\$421	\$220	\$0	\$5	\$0	\$646

Hawaii	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Honolulu	15003	2003	2005	2005	\$0	\$0	\$0	\$0	\$0	\$0 ^a
Kauai	15007	2004	2005	2005	\$162	\$56	\$0	\$0	\$0	\$218

Nevada	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Clark	32003	2003	2003	2003	\$0	\$0	\$0	\$39	\$150	\$189 ^a

Northern Mariana Islands	Progress by Fiscal Year				Funding by Fiscal Year (\$1,000s)					
	FIPS	First Funded	Preliminary	Effective	FY04	FY05	FY06	FY07	FY08	Total
Northern Mariana Islands	75000	2004	2005	2006	\$263	\$0	\$0	\$0	\$0	\$263

a - Funding provided prior to FY04

b - Project does not include all areas within county

Appendix G: Detailed Production Report - Actual Progress Through FY08 Quarter 2

As of March 2008

Notes:

1. FY values of 2003 represent data values of 2003 and prior in the corresponding column.
2. Dollars shown were projected for map production and do not necessarily reflect dollars that were given directly to the county. Funding by Fiscal Year comes from the MIP Sequencing data. First Funded FYs come from MIP Sequencing data and, in some cases, previous MHIPs.
3. Preliminary and effective dates are actual dates tracked against the KPI 1 and KPI 2 metrics. Preliminary and effective dates in FY08 reflect progress through Quarter 2 of FY08. Counties shown below are only those that have received an effective map through FY08 Quarter 2.
4. Counties in which some communities, but not all, are actually effective may appear in Appendix A - and not here in Appendix G - using future projections associated with the full county. These projections come from the MIP Sequencing data.

Region 10

Idaho

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Ada	16001	2003	2003	2003	\$33	\$0	\$0	\$0	\$720	\$753 a

Oregon

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Deschutes	41017	2005	2006	2007	\$0	\$222	\$74	\$0	\$0	\$296
Lane	41039	2003	2003	2004	\$25	\$25	\$0	\$11	\$550	\$611 a
Marion	41047	2003	2003	2003	\$0	\$0	\$0	\$0	\$600	\$600 a
Morrow	41049	2004	2006	2008	\$190	\$344	\$0	\$0	\$0	\$534
Polk	41053	2003	2005	2007	\$0	\$0	\$0	\$0	\$0	\$0 a

Washington

	<i>Progress by Fiscal Year</i>				<i>Funding by Fiscal Year (\$1,000s)</i>					
	<i>FIPS</i>	<i>First Funded</i>	<i>Preliminary</i>	<i>Effective</i>	<i>FY04</i>	<i>FY05</i>	<i>FY06</i>	<i>FY07</i>	<i>FY08</i>	<i>Total</i>
Ferry	53019	2003	2005	2006	\$0	\$0	\$0	\$0	\$0	\$0 a
Island	53029	2003	2006	2007	\$0	\$71	\$0	\$0	\$0	\$71 a
Kitsap	53035	2004	2006	2008	\$83	\$233	\$27	\$0	\$0	\$343
Whatcom	53073	2003	2003	2004	\$0	\$35	\$0	\$0	\$500	\$535 a

a - Funding provided prior to FY04

b - Project does not include all areas within county